

# I-11 Northern Nevada Alternatives Analysis Planning and Environmental Linkage

**Washoe County Board of County Commissioners** 

November 13, 2018





## **Project Development Process**



Develop and evaluate a wide range of corridor alternatives

Document evaluation and outreach process in PEL checklists

Current study



Assess environmental impacts and determine Selected Alternative

Define implementation and phasing plan



Design roadway improvements

Determine cost estimates and obtain necessary permitting



Acquire rights-of-way

Advertise construction bid



Construct transportation improvements

Future potential incremental phases pending funding availability



- ✓ Streamline future NEPA processes
- ✓ Formulate a plan to advance I-11 over the next 10-20 years
- ✓ Prepare Nevada for potential federal land preservation

We held 6 community meetings

with over 400 attendees back in March.

We held 7 community meetings

with over 300 attendees in July/August.



# Consistent Topics:


- Corridor alternative concerns
- What happens to my town?
- What happens north of I-80?



## **Initial Corridors & Evaluation Criteria**

Segment A Goldfield NEV A D A Indian Springs N. Las Vegas Pahrump

Henderson



I. MODAL INTERRELATIONSHIPS

2. CAPACITY/TRAVEL TIMES AND SPEEDS

3. ECONOMIC VITALITY

4. TRANSPORTATION PLANS AND POLICIES


5. ENVIRONMENTAL SUSTAINABILITY

6. LAND USE AND MANAGEMENT

7. COST

8. TECHNOLOGY

9. COMMUNITY ACCEPTANCE




### **Next Steps:**

- Public comment period for the Alternatives Analysis Report ended November 8<sup>th</sup>
- State Transportation Board and Federal Highway Administration approvals
- Continue to work with communities along the alignment to help them plan for the future

i11study.com

### SCHEDULE OVERVIEW





# ONE NEVADA TRANSPORTATION PLAN

One Vision. One Plan. One Nevada.



# What Is the One Nevada Transportation Plan?

- Strategic document that guides future activities of NDOT and transportation planning partners, including:
  - Common vision and goals for Nevada
  - Summary of statewide needs, issues, funding, and trends
  - Policy framework to inform future NDOT plans and decisions
  - Roadmap for performance management and project prioritization
  - Shared implementation priorities and future actions
- Regularly updated Long Range Transportation Plan required under Federal regulations

### Nevada's Vision and Goals

**Vision -** A safe and connected multimodal transportation system that links Nevadans and supports the state's economic vitality

**Goals** - Six critical areas encompass that reflect the priorities of Nevada's public and transportation partners



Enhance Safety



Preserve Infrastructure



Optimize Mobility



Transform Economies



Foster Sustainability



Connect Communities

### What is in the Plan?

- 1. Introduction About the plan
- 2. Nevada's Vision Vision and goals
- 3. Nevada Today Current conditions, issues, and needs
- 4. Nevada Tomorrow Future trends and challenges
- 5. Nevada Speaks Public and partner input and priorities
- 6. Nevada Acts Performance and prioritization approach
- 7. Nevada Invests Funding needs and strategies
- 8. Nevada Next Implementation actions

www.onenvplan.com

### Performance-Based Plan

- Federal planning requirements in MAP-21 and the FAST Act require that NDOT:
  - Incorporate performance management approaches into long-range plans
  - Develop measureable goals and objectives
  - Establish performance targets
  - Regularly assess and report key measures
  - Link investments to national goals
- One Nevada Transportation Plan establishes a framework and action plan for NDOT to shift toward a performance-based approach to planning and decisionmaking

# **Prioritizing Projects**

- NDOT is committed to evaluating the benefits and tradeoffs of future investments to make the best use of limited transportation funding
- Projects are screened against One Nevada Plan goals and assessed on specific metrics
- Project decisions are made with the best information, taking into account funding sources, timing, and program areas



Long-Range Project Screening

Are we identifying needs consistent with One Nevada Transportation Plan goals?

**Long-Range Screened Project** 

2. Investment Allocations and Performance Tradeoffs

Where should we invest to meet statewide performance targets?

**Program Spending Targets** 

3 - Mid-Range Program Level Project Prioritization

How should we prioritize projects?

**Prioritized Projects from Program Plans** 

4 STIP Project Prioritization

What are our priority projects?

**Prioritized STIP Project Selections** 

### For More Information

• Visit us:

www.onenvplan.com


Contact us:

Tim Mueller
NDOT Planning
tmueller@dot.nv.gov




### SPAGHETTI BOWL PROJECT TIMELINE









### FINAL PUBLIC HEARING: DECEMBER 12





- ☐ Wednesday, December 12, from 3p-7:30pm
- ☐ At the Reno-Sparks Convention Center, room A-3
- ☐ Open house style
- ☐ One presentation given two times: 3:30pm and 5:30pm
- ☐ Questions/comments encouraged in person at the meeting, via email, via comment card (provided at meeting), by mail.
- ☐ Deadline for comments: December 31, 2018 by 5pm




# SPAGHETTI BOWL PRESS

### PHASE 1 OF THE SPAGHETTI BOWL PROJECT

Addresses one of most unsafe sections of freeway

- Eastbound I-80 backups approaching exit to I-580/
   US 395 greatly reduced or eliminated;
- 2. Southbound I-580/US 395 backups at the Spaghetti Bowl eliminated;
- 3. Overall, freeway safety in general should improve



All Information is Preliminary and Subject to Change

### SPAGHETTI BOWL XPRESS: SCHEDULE



### **MAY 2018**

Request for Qualifications (RFQ) Released

### **AUGUST 2018**

Request for Proposals (RFP)

### **FALL 2019**

**Design Begins** 

### **FALL 2021**

End of Construction

### **AUGUST 2018**

Review of Statements of Qualifications (SOQs)

### **SUMMER 2019**

Construction Team Selected


### **SPRING 2020**

**Construction Begins** 



### US 395 NORTH VALLEYS


- ➤ US 395, Spaghetti Bowl to McCarran Blvd/Clear Acre Lane
  - Pavement Rehabilitation
  - Completed Fall of 2018
- Clear Acre Lane On-Ramp
  - Replace shoulder with 12' on-ramp/travel lane from Clear Acre Lane to end of McCarran Blvd SB on-ramp
  - Completed Fall of 2018
- > US 395, Clear Acre Lane to Lemmon Drive
  - Pavement Rehabilitation and additional SB lane, Aux lanes, Lemmon DDI, and new structures
  - \$60-80 Million Investment, Start Construction 2021-





# I-80 East to USA Parkway

- > I-80 East Corridor Study
  - Evaluating short and long term solution
  - Evaluating all regional transportation studies
  - Draft List(s) in December 2018
- USA Parkway Interchange Signal/Aux lanes
  - Construct Signal @ WB off Ramp & Aux lanes
  - Award at the end of 2018
  - Start Construction in the Spring of 2019





# **QUESTION & ANSWER**

